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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

January 14, 2010 
 

DEPARTMENT OF HUMAN SERVICES  
 
 

TENNESSEE REHABILITATION CENTER, SMYRNA, TENNESSEE 
 

1) Review of a request for APPROVAL of a REVISION in SCOPE and FUNDING and 

ACKNOWLEDGMENT of the SOURCE of FUNDING from $7,390,489.00 to $8,010,489.00 
($620,000.00 increase) for Dorm D & E Upgrades at Tennessee Rehabilitation Center, Smyrna, to 
include replacing existing hot water heating system and hazardous materials abatement. 

 
Revised Estimated Project Cost: $8,010,489.00 
Source of Funding: Original Increase  Revised 
01/02 Current Funds-Capital Maint  $   148,365.00 $           0.00 $   148,365.00 
05/06 Current Funds-Capital Maint (ADA) 275,000.00 0.00 275,000.00 
01 G.O. Bonds-Capital Maint  1,300,000.00 0.00 1,300,000.00 
Federal Funds 5,667,124.00 487,940.00 6,155,064.00 
03/04 Current Funds-Capital Maint                 0.00 132,060.00     132,060.00 
TOTAL $7,390,489.00 $620,000.00 $8,010,489.00 
SBC Project No.  442/006-01-2002 

Increase in scope and funding due mainly to hazardous material abatement and unforeseen conditions 

encountered during Phase 1 of the construction. This project will also include replacing the existing hot water 

heating system and allow for agency move-out/in at the end of each phase, not previously addressed. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

January 14, 2010 
 

DEPARTMENT OF ENVIRONMENT AND CONSERVATION  
 
 

WEST TENNESSEE RIVER BASIN AUTHORITY 
 

1) Review of a request for APPROVAL of the SELECTION of a Consultant via the RFP process for 

Engineering Services for the West Tennessee River Basin Authority.  
 

Estimated Project Cost:  $250,000.00 
Source of Funding:  09/10 Current Funds-Capital Maint  
SBC Project No.  128/020-01-2009 

Proposals for the Consultant RFP were received on December 15, 2009. This contract will provide engineers, 

scientists and technicians for the maintenance and restoration of rivers, streams and watersheds in the West 

Tennessee Region. This is a one-year contract with four annual renewable options, for a total of five years. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

January 14, 2010 
 

UNIVERSITY OF TENNESSEE  
 
 

AMERICAN RECOVERY AND REINVESTMENT ACT 
 
1) Review of a request for APPROVAL of the FOLLOWING PROJECTS, all funded with 100% ARRA 

funding, and SELECTION of DESIGNERS, as required, to design and supervise the projects. 
 

A. U.T. CHATTANOOGA 
 

1) Fire Alarm System Upgrades 
Estimated Project Cost:   $200,000.00 
SBC Project No.   540/005-01-2010 
Designer required 

This project will upgrade the fire alarm system in Maclellan Gym and provide a new system for 605 Oak Street 

(Development House). 

 
2) Academic Math Mall 

Estimated Project Cost:  $400,000.00 
SBC Project No.   540/005-02-2010 
Designer required 

This project will make building system improvements to approximately 4,000 sf in the east lobby of Maclellan 

Gym to provide a 100 student station math computer lab. 

 
3) Fine Arts Theater Improvements 

Estimated Project Cost:  $195,000.00 
SBC Project No.   540/005-03-2010 

This project will replace stage curtains and rigging equipment and upgrade lighting systems and acoustical 

treatments. 

 
4) Exterior Door Replacement 

Estimated Project Cost:  $300,000.00 
SBC Project No.   540/005-04-2010 

This project will replace exterior doors at multiple “high traffic” building entries. 

 
5) Lighting Upgrades 

Estimated Project Cost:  $400,000.00 
SBC Project No.   540/005-05-2010 

This project will upgrade lighting in Hunter, Lupton Library, Fletcher, and Engineering Math and Computer 

Science Building. 
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6) Patten House Exterior Repairs 
Estimated Project Cost:  $700,000.00 
SBC Project No.   540/005-06-2010 
Designer required 

This project will replace windows and make repairs to wood trim, gutters and downspouts. 

 
7) Window Replacements 

Estimated Project Cost:  $500,000.00 
SBC Project No.   540/005-07-2010 
Designer required 

This project will replace windows in Grote, Bretske and Danforth Halls. 

 
8) Roof Replacement 

Estimated Project Cost:  $300,000.00 
SBC Project No.   540/005-08-2010 
Designer required 

This project will replace the roofs on Pfeiffer, Danforth and 739 McCallie. 

 
9) Restroom Upgrades 

Estimated Project Cost:  $600,000.00 
SBC Project No.   540/005-09-2010 
Designer required 

This project will upgrade fixtures and finishes in Hunter, Maclellan Gym and Brock Hall. 

 
 

B. U.T. KNOXVILLE 
 

1) Utility Metering Installation  
Estimated Project Cost: $2,450,000.00 
SBC Project No.   540/009-01-2010 

This project will provide for sub metering electrical consumption for approximately 150 campus facilities, 

metering steam condensate for approximately 90 campus building, and metering water consumption in 

approximately 50 campus buildings. 

 
2) Building Transformers Replacement 

Estimated Project Cost: $1,000,000.00 
SBC Project No.   540/009-02-2010 

This project will replace transformers in Perkins Hall, Andy Holt Tower, Communications, Humanities, and 

McClung Tower. 

 
3) Interior Lighting Upgrades 

Estimated Project Cost: $6,200,000.00 
SBC Project No.   540/009-03-2010 

This project will provide more energy efficient lighting and controls for Student Services, Communications, 

Bailey Education Complex, and in the Health, Leisure and Safety Building. Automatic light switches will also 

be installed throughout the Knoxville Campus in spaces where such installation is feasible. 
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4) Exterior Lighting Improvements 
Estimated Project Cost: $1,000,000.00 
SBC Project No.   540/009-04-2010 

This project will replace exterior lighting fixtures and controls in the “Hill” area of campus to improve 

efficiency of the exterior lighting system. 

 
5) Chilled Water Plant Control Upgrades 

Estimated Project Cost: $6,100,000.00 
SBC Project No.   540/009-05-2010 
Designer required 

This project will upgrade controls in regional chilled water plants on the Knoxville campus. It will also replace 

existing pneumatic control systems with digital systems in the Bailey Education Building and other selected 

locations. 

 
6) Alumni Memorial & HPER Buildings Roof Replacement  

Estimated Project Cost: $1,350,000.00 
SBC Project No.   540/009-06-2010 
Designer required 

This project will replace the roofs on Alumni Memorial (1990) and HPER Buildings (1992). 

 
7) Austin Peay & Alumni Memorial Systems Improvements  

Estimated Project Cost: $4,500,000.00 
SBC Project No.   540/009-07-2010 
Designer required 

This project will upgrade building systems in Austin Peay to include HVAC, lighting, plumbing, fire alarm, 

and elevator. It will replace the windows in Austin Peay and the west end of Alumni Memorial and make 

masonry repairs as required. 

 
8) NimBios Renovations – Walters/Hesler/Dabney  

Estimated Project Cost: $500,000.00 
SBC Project No.   540/009-08-2010 

This project will upgrade building systems and finishes to provide computational laboratory space in Walters 

Life Sciences and Hesler Biology, and Dabney. 

 
9) Communications/Student Services Renovations 

Estimated Project Cost: $375,000.00 
SBC Project No.   540/009-09-2010 

This project will upgrade lighting, finishes, furnishings and educational equipment in Rooms 260 and 321 in 

the Communication/Student Services Building. 

 
10) Perkins Chem Lab and Storage  

Estimated Project Cost: $300,000.00 
SBC Project No.   540/009-10-2010 
Designer required 

This project will upgrade the Environmental Engineering chemistry lab in Perkins (Rooms 57 & 58). 
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11) Jessie Harris Nutrition Renovation 
Estimated Project Cost: $1,600,000.00 
SBC Project No.   540/009-11-2010 

This project will upgrade nutrition laboratories in Jessie Harris. 

 
12) Law College Improvements 

Estimated Project Cost: $750,000.00 
SBC Project No.   540/009-12-2010 

This project will renovate selected academic support and service space to more efficiently accommodate needs 

of College of Law faculty and program requirements. Renovations will include reconfiguring interior walls and 

associated systems modifications. 

 
13) Stokely Management G2/G4 Classroom Upgrades 

Estimated Project Cost: $200,000.00 
SBC Project No.   540/009-13-2010 

This project will upgrade finishes, furnishings, and equipment in Classrooms G2 and G4 in Stokely 

Management Center. 

 
14) Department of Music Equipment 

Estimated Project Cost: $750,000.00 
SBC Project No.   540/009-14-2010 

This project will provide equipment for the Dept of Music to include instrument storage lockers for the band, 

and other music activities, music stands, musician chairs, chair dollies, acoustic panels and compact shelving. 

 
15) Morgan Hall Suite 125 Renovations 

Estimated Project Cost: $130,000.00 
SBC Project No.   540/009-15-2010 

This project will upgrade administrative suites 125 and 126 in Morgan Hall to improve functional efficiencies 

and records security. 

 
16) Clarence Brown Theatre Fly System Improvements 

Estimated Project Cost: $400,000.00 
SBC Project No.   540/009-16-2010 

This project will upgrade the fly system in the Clarence Brown Theatre. 

 
17) Buehler Lab Renovation  

Estimated Project Cost: $3,750,000.00 
SBC Project No.   540/009-17-2010 
Designer required 

This project will upgrade teaching labs in Buehler Chemistry Building. 

 
18) HPER Exercise & Sport Leisure Studies Upgrade 

Estimated Project Cost: $260,000.00 
SBC Project No.   540/009-18-2010 

This project will upgrade equipment for the Department of Exercise, Sport and Leisure Studies. 
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19) College of Nursing Improvements 
Estimated Project Cost: $200,000.00 
SBC Project No.   540/009-19-2010 

This project will upgrade furnishings and classroom equipment in the College of Nursing. 

 
20) Architecture Studio Upgrades  

Estimated Project Cost: $450,000.00 
SBC Project No.   540/009-20-2010 
Designer required 

This project will upgrade shop & studio space in the College of Architecture. It will provide appropriate space 

to mock up full size building component assemblies. 

 
21) Clarence Brown Theatre System Improvements 

Estimated Project Cost: $150,000.00 
SBC Project No.   540/009-21-2010 

This project will upgrade systems in the scene shop in Clarence Brown Theatre. 

 
22) Libraries Improvements  

Estimated Project Cost: $3,575,000.00 
SBC Project No.   540/009-22-2010 
Designer required 

This project will upgrade selected spaces to better accommodate group participation in “digital” projects, 

provide additional electrical outlets to support increased utilization of lap top computers and replacement of 

carpet and other floor finishes as required. It will also replace in existing mercury vapor lighting in Pendergrass 

Library. 

 
23) Visitors Center Office of Admissions Improvements 

Estimated Project Cost: $500,000.00 
SBC Project No.   540/009-23-2010 

This project will upgrade finishes & furnishings in the Visitors Center. 

 
24) Henson Hall Systems Improvements 

Estimated Project Cost: $1,000,000.00 
SBC Project No.   540/009-24-2010 

This project will replace windows, upgrade interior finishes and make masonry repairs as required. 

 
25) Window Replacement in Dabney/Buehler and Physics 

Estimated Project Cost: $1,000,000.00 
SBC Project No.   540/009-25-2010 

This project will replace windows in Nielsen Physics and Dabney/Buehler. 

 
26) Classroom Improvements 

Estimated Project Cost: $1,500,000.00 
SBC Project No.   540/009-26-2010 

This project will provide upgrades to classroom finishes, replace furniture and upgrade technology features. 

The Knoxville campus operates over 200 classrooms.  Instructional technology is upgraded on an approximate 

10-year cycle. ARRA funds provided an opportunity to improve this time frame. Upgrades include providing 

internet access, smart boards, digital projectors and integrated controls. 
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C. U.T. MARTIN 
 

1) Paul Meek Library Roof Replacement  
Estimated Project Cost: $1,400,000.00 
SBC Project No.   540/011-01-2010 
Designer required 

This project will replace the roof on Paul Meek Library. Approximately 33,000 sf of the roof area was installed 

in 1989; the remaining 38,000 sf was installed in 1993 when the building was expanded. 

 
 

D. U.T. HEALTH SCIENCE CENTER 
 

1) Nash Building Renovation  
Estimated Project Cost: $2,500,000.00 
SBC Project No.   540/013-01-2010 
Designer required 

This project will upgrade approximately 4,450 sf of research laboratory space on Level 1 of the Nash Building. 

 
2) Pauline Building Renovation  

Estimated Project Cost: $3,000,000.00 
SBC Project No.   540/013-02-2010 
Designer required 

This project will upgrade building systems and finishes for the Pauline Building. Improvements will be made 

to the HVAC, electrical, fire protection and lighting systems. Existing ceilings will be replaced and other 

interior finishes repaired/replaced as required to accommodate systems improvements. 

 
3) Wittenborg Building Equipment Replacement  

Estimated Project Cost: $2,145,000.00 
SBC Project No.   540/013-03-2010 
Designer required 

This project will upgrade the HVAC system and built-in equipment in the Wittenborg Building. 

 
 

UNIVERSITY OF TENNESSEE HEALTH SCIENCE CENTER, MEMPHIS, TENNESSEE 
 

1) Review of a request for APPROVAL of a REVISION in SCOPE of a project for Dunn Building – 4th 

Floor Renovation at University of Tennessee Health Science Center, Memphis, to include 
improvements to clinical and research spaces. 

 
Estimated Project Cost:  $3,000,000.00 
Source of Funding:  Gifts 
SBC Project No.  540/013-03-2008 

This project will provide for renovation of the 1
st
, 3

rd
, 4

th
 and 5

th
 floors of the Dunn Dental Building. The scope 

includes improvements to clinical spaces on floors 3, 4 and 5, and research space on level 1. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

January 14, 2010 
 

TENNESSEE BOARD OF REGENTS   

Austin Peay State University, Clarksville 

1) Review of a request for approval of a 

REVISION in ESTIMATED PROJECT COST, and FUNDING 
from $8,455,168.94 to $8,830,168.94 (a $375,000.00 increase), and 
ACKNOWLEDGEMENT of SOURCE of FUNDING of the project for  

McCord Building Renovation at 

Austin Peay State University in Clarksville, Tennessee. 

Revised Estimated Project Cost: $8,830,168.94 
Source of Funding: Existing  Increase  Revised 

2004 G.O. Bonds-Cap. Outlay 6,160,000.00  0  6,160,000.00 
04/05 Current Funds–Cap. Outlay 1,013,500.00  0  1,013,500.00 
00/01 Current Funds–Cap. Outlay 1,231,668.94  0  1,231,668.94 
93/94 Current Funds–Cap. Outlay 50,000.00  0  50,000.00 

Campus Plant Funds 0  102,300.00  102,300.00 
ARRA Funds 0  272,700.00  272,700.00 

 8,455,168.94  375,000.00  8,830,168.94 

SBC Project No. 166/003-01-2000  

Clark & Associates and Rufus Johnson Associates are the joint venture designers of this renovation of the 

McCord Building. Additional stimulus funds are needed to finish window replacements in the McCord 

Building.  THEC approved this Special Opportunity Disclosure to use ARRA Funds on December 15, 2009. 

 

2) Review of a request for approval of a 

REVISION in ESTIMATED PROJECT COST, and FUNDING 
from $2,000,000.00to $3,100,0000.00 (a $1,100,000.00 increase), and 
ACKNOWLEDGEMENT of SOURCE of FUNDING of the project for  

Infrastructure Improvements at 
Austin Peay State University in Clarksville, Tennessee. 

Revised Estimated Project Cost: 
$3,100,0000.00 

Source of Funding: Existing  Increase  Revised 

07/08 Current Funds – Capital Maint. 100,000.00    100,000.00 
2007 G. O. Bonds – Capital Maint. 1,900,000.00    1,900,000.00 

Campus Plant Funds 0  300,100.00  300,100.00 
ARRA Funds 0  799,900.00  799,900.00 

 2,000,000.00  1,100,000.00  3,100,000.00 

SBC Project No. 166/003-02-2007  

Kurzynske & Associates is the designer for these underground steam and chilled water lines.  The additional 

funding is for the second phase of the project which will replace lines in the north and west zones of the 

campus.  THEC approved this Special Opportunity Disclosure December 15, 2009. 



State Building Commission – January 14, 2010 Page 11 

3) Review of a request for APPROVAL of a REVISION in SOURCE of FUNDING for  

Trahern Building Roof Replacement at the 

Austin Peay State University in Clarksville, Tennessee. 

Estimated Project Cost: $230,000.00 
Source of Funding: Existing  Change  Revised 

Campus Plant Funds 230,000.00  -230,000.00  0 
ARRA Funding 0  +230,000.00  230,000.00 

 230,000.00  0  230,000.00 
SBC Project No. 166/003-05-2009  

Richard C. Rinks and Associates, Inc. is the designer for this roof replacement.  THEC approved ARRA 

Funding on December 15, 2009. 

 

4) Review of a request for APPROVAL of a PROJECT and 

ACKNOWLEDGMENT of SOURCE of FUNDING for  

Baseball Practice Building Installation at 

Austin Peay State University in Clarksville, Tennessee, and 
SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: 
$105,000.00 

Source of Funding: Gifts 
SBC Project No. 166/003-01-2010  

Project will install a pre-engineered steel building for the baseball program.  THEC approved this Special 

Opportunity Disclosure on December 2, 2009. 

 

5) Review of a request for APPROVAL of a PROJECT and 
ACKNOWLEDGMENT of SOURCE of FUNDING for  

Marks Building Fire Alarm Installation at 

Austin Peay State University in Clarksville, Tennessee, and 
SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: 
$125,000.00 

Source of Funding:  
Campus Plant Funds 34,100.00 

ARRA Funds 90,900.00 

 125,000.00 
SBC Project No. 166/003-02-2010  

Project will install a fire alarm system in the Marks Building that ties into the main system.  THEC approved 

this Special Opportunity Disclosure December 15, 2009. 
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East Tennessee State University, Johnson City, Tennessee 

1) Review of a request for APPROVAL to ISSUE a REQUEST for PROPOSALS for 

BEST VALUE OPTION 1 ALTERNATIVE DELIVERY METHOD for  

HVAC Repair and Replacement at 

East Tennessee State University in Johnson City, Tennessee. 

 
Estimated Project Cost: $ 6,000,000.00 
Source of Funding: ARRA Funds 
SBC Project No. 166/005-06-2009  

Facility Systems Consultants, LLC is the designer for project to update heating-cooling systems in several 

facilities. 

 

2) Review of a request for APPROVAL to ISSUE a REQUEST for PROPOSALS for 

BEST VALUE OPTION 1 ALTERNATIVE DELIVERY METHOD for  

Buc Ridge Apartment Complex Phase 4 at  

East Tennessee State University in Johnson City, Tennessee. 

Estimated Project Cost: $11,000,000.00 
 Source of Funding:                                                                                                 TSSBA (rent) 

SBC Project No. 166/005-10-2009  

The joint venture of Beeson, Lusk & Street, Inc/Fisher_ Associates is the designer to construct a 128-bed 

apartment complex. 

 

Middle Tennessee State University, Murfreesboro, Tennessee 

1) Review of a request for APPROVAL to INCLUDE COMMISSIONING and 
APPROVAL of the SELECTION of a 
CONSTRUCTION MANAGER/GENERAL CONTRACTOR for the project of 

Deere and Nicks Hall Housing Renovation at 

Middle Tennessee State University in Murfreesboro, Tennessee 
based upon Proposals received December 8, 2009. 

Estimated Project Cost: 

Source of Funding: 

 
$11,920,000.00 

TSSBA (housing)  10,975,000.00 
Campus Auxiliary (housing)  945,000.00 

  11,920,000.00 
SBC Project No. 166/009-10-2006 

Johnson Johnson Crabtree Architects, P.C. is the designer for this renovation. 

 



State Building Commission – January 14, 2010 Page 13 

Cleveland State Community College, Cleveland, Tennessee 

1) Review of a request for APPROVAL of a PROJECT and 

ACKNOWLEDGMENT of SOURCE of FUNDING for  

Science Labs Modernizations at 

Cleveland State Community College in Cleveland, Tennessee, and 
SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: $489,000.00 
Source of Funding: ARRA Funds 
SBC Project No. 166/013-01-2010  

Project will renovate Science Labs and prep room in the Science Building.  THEC approved this Special 

Opportunity Disclosure on December 2, 2009. 

 
 
Dyersburg State Community College, Dyersburg, Tennessee 

1) Review of a request for APPROVAL of a PROJECT and 

ACKNOWLEDGMENT of SOURCE of FUNDING for  

Building Mechanical System Modernization at 

Dyersburg State Community College in Dyersburg, Tennessee, and 
SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: $550,000.00 
Source of Funding:  ARRA Funds 
SBC Project No.      166/017-01-2010  

Project will upgrade energy management system and chiller at the Covington campus as well as convert 

lighting to energy efficient lighting at the Dyersburg and Trenton campuses.  THEC approved Special 

Opportunity Disclosure on December 2, 2009. 
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Nashville State Community College 

1) Review of a request for approval of a 
REVISION in ESTIMATED PROJECT COST and FUNDING 
from $13,430,000.00 to $14,130,000.00 ($700,000.00 increase) and 
ACKNOWLEDGEMENT of SOURCE of FUNDING for  

Community College Renovations at 

Nashville State Community College. 

Revised Estimated Project Cost: 
$14,130,000.00 

Source of Funding: Existing  Increase  Revised 
06/07 Current Funds-Capital Outlay  0.00  700,000.00  700,000.00 

07/08 Current Funds – Capital Outlay 730,000.00  0.00  730,000.00 
2007 G. O. Bonds – Capital Outlay 12,700,000.00  0.00  12,700,000.00 

 13,430,000.00  700,000.00  14,130,000.00 

SBC Project No. 166/034-02-2007  

The joint venture of Street Dixon Rick/SSR, Inc. is the designer for the renovations of 7 buildings. Existing 

capital funds are being moved from a completed project at the campus, New Academic/Student Services 

Building (166/034-01-2006), for additional items added to the CM/GC contract 

 

Roane State Community College, Harriman, Tennessee 

1) Review of a request for APPROVAL of a PROJECT and 

ACKNOWLEDGMENT of SOURCE of FUNDING for  

Science Labs Modernization at 

Roane State Community College in Harriman, Tennessee, and 
SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: $725,000.00 
Source of Funding:  ARRA Funds 
SBC Project No.      166/027-01-2010  

Renovations will be made to modernize several Science labs in the Dunbar Building and convert Science Labs 

at the Oak Ridge campus.  Special Disclosure was approved by THEC on December 2, 2009. 
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Tennessee Technology Center @ Athens, Athens, Tennessee 

1) Review of a request for APPROVAL of a PROJECT and 

ACKNOWLEDGMENT of SOURCE of FUNDING for  

Roof Replacement at 

Tennessee Technology Center @ Athens in Athens, Tennessee, and 
SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: $210,000.00 
Source of Funding:   

Campus Plant Funds 28,000.00 
ARRA Funds 182,000.00 

SBC Project No.  166/040-01-2010 

TTC Athens will replace the roofing system on the building.  A Special Disclosure was approved by THEC on 

December 2, 2009. 

 

East Tennessee State University, Johnson City, Tennessee 

1) Review of a request for APPROVAL of an EARLY DESIGN PHASE for  

Baseball Facility at 

East Tennessee State University in Johnson City, Tennessee, 
as presented by Ken Ross Architects, Inc. 

Estimated Project Cost: $4,750,000.00 
Source of Funding:   

Campus Athletic Funds 400,000.00 
Campus Plant Funds 650,000.00 

Gifts (ETSU Athletic Foundation) 200,000.00 
Gift-in-Place 500,000.00 

TSSBA (student fees) 3,000,000.00 
SBC Project No.  166/005-01-2008 

Baseball facility development includes playing field, dugouts, bullpens, lights, restrooms, temporary seating, 

and minimal parking.  Site grading work is a gift-in-place by Thomas Construction. 

Discussion of Bids 
 
1) Middle Tennessee State University, Murfreesboro  

(Jones Hall HVAC Update)  
SBC Project No. 166/009-02-2007 
Bid date:     1-13-2010 

2) Roane State Community College, Harriman  
(Expo Center Roof Repair/Replacement)  
SBC Project No. 166/027-01-2007 
Bid date:     1-13-2010 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

January 14, 2010 
 

DEPARTMENT OF FINANCE AND ADMINISTRATION  
 

 
DATA CENTER, NASHVILLE, TENNESSEE 
 

1) Review of a request for APPROVAL of a PROJECT for Chiller & EMS Replacement at the Data 

Center in Nashville, APPROVAL to UTILIZE COMMISSIONING SERVICES, and SELECTION of a 
DESIGNER to design and supervise the project. 
 

Estimated Project Cost:  $2,750,000.00 
Source of Funding:   
2001 G.O. Bonds (FRF) $2,745,000.00 
FRF E&C Funds (501.04) $        5,000.00 
SBC Project No.  529/031-01-2010 

This project will include the emergency installation of new chillers and EMS to ensure reliable cooling 

capacity for the Data Center. Existing chillers are 22+ years old and are not capable of automatic re-start after 

unexpected outages. The existing control system (EMS) is actually two separate systems which do not 

communicate well and are linked to recent chiller outages.  

 
 

  



State Building Commission – January 14, 2010 Page 17 

SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

January 14, 2010 
 

STATE BUILDING COMMISSION 
 
 

MINUTES OF MEETING OF STATE BUILDING COMMISSION 

1) READING and APPROVAL of the Minutes of the State Building Commission meeting held on  
December 10, 2009. 

 
REPORT OF CHANGE ORDERS RESULTING IN CUMULATIVE CHANGE ORDER COSTS TO EXCEED 
10% OF BASE CONTRACT AMOUNT 
 
1)  Wynnewood State Historic Site For additional work that was omitted from the contract 

documents as well as additional work required to 
remove trees that died since the project was scoped. 

(Vegetative Debris Removal) 
Change Order No. 3 
Contract Amount: $59,900.00 
Change Order Amount: $9,984.00 
Change Order Percent: 16.67 
Cumulative Percent 20.66 
SBC Project No. 160/004-01-2008 

 

2)   Tennessee State University  This adds countertop, shelving, cabinets, and a door, 
relocates plumbing in the mechanical room, replaces a 
moveable partition, and replaces a masonry infill with a 
drywall overlay. 

(Clement Hall Allied Health Renovations) 
Change Order No. 7 
Contract Amount $1,189,929.00 
Change Order Amount: $10,213.69 
Change Order Percent: 0.86 
Cumulative Percent 10.10 
SBC Project No. 166/001-05-2005 

 

3)  Tennessee State University  This adds and revises sinks, doors, partitions and 
lights in the Operatories, Screening Room, Main 
Electrical Room, Restrooms, Reception Office and 
Corridors. 

(Clement Hall Allied Health Renovations) 
Change Order No. 8 
Contract Amount: $1,189,929.00 
Change Order Amount: $41,018.49 
Change Order Percent: 3.45 
Cumulative Percent 13.55 
SBC Project No. 166/001-05-2005 

 

4)   Tennessee Wildlife Resources Agency Programmatic change request to finish out the interior 
of the new Warehouse Office Bldg with walls, doors, 
handicapped bathroom, cabinets, and appliances. 

(Royal Blue Office Building) 
Change Order No. 1 
Contract Amount: $148,599.00 
Change Order Amount: $43,653.90 
Change Order Percent: 29.38 
Cumulative Percent 29.38 
SBC Project No. 220/020-04-2007 
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5)   University of Tennessee Knoxville Provide additional structural steel roof framing. 

(Fraternity Houses Renovation & Additions (Pi Kappa Alpha) 
Change Order No. 4 
Change Order Amount: $71,117.64 
Change Order Percent: 5.8 
Cumulative Percent 18.5 
SBC Project No. 540/009-37-2004 

 

6)   University of Tennessee Knoxville Add data & TV cabling. 

(Fraternity Houses Renovation & Additions (Pi Kappa Alpha) 
Change Order No. 5 
Change Order Amount: $18,355.80 
Change Order Percent: 1.5 
Cumulative Percent 20.0 
SBC Project No. 540/009-37-2004 

 

7)   University of Tennessee Knoxville Revisions to retaining wall footing, revisions to 
sidewalk to comply with city requirements and under 
cut and replacement of poor soils at roadway. 

(Campus Entrances Phase II) 
Change Order No. 2 
Change Order Amount: $75,301.00 
Change Order Percent: 13.2 
Cumulative Percent 34.4 
SBC Project No. 540/009-10-2002 

 

8)   University of Tennessee Knoxville Structural steel revisions, additional fire stopping and 
duct insulation, glass curtain wall revisions and 
additional concrete placement. 

(Neyland Stadium Improvements Phase 3) 
Change Order No. 9 
Change Order Amount: $547,490.00 
Change Order Percent: 1.3 
Cumulative Percent 13.1 
SBC Project No. 540/009-02-2005 

 

9)   University of Tennessee Knoxville Provide new rang and steps at NW elevator and modify 
guardrail height. (Thompson Boling Arena Improvements) 

Change Order No. 4 
Change Order Amount: $98,087.00 
Change Order Percent: 5.8 
Cumulative Percent 18.6 
SBC Project No. 540/009-22-2005 

 

10)   University of Tennessee Knoxville Added brick veneer to vomotory walls. 

(Baseball Stadium Renovation & Additions Phase 2) 
Change Order No. 1 
Change Order Amount: $350,041.00 
Change Order Percent: 13.0 
Cumulative Percent 13.0 
SBC Project No. 540/009-23-2004 
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11)   University of Tennessee Health Science Center Revisions to sterilizer exhaust hoods, modification of 
controls to bubble tight dampers, miscellaneous 
system changes. 

(Regional Biocontainment Lab) 
Change Order No. 7 
Change Order Amount: $208,234.00 
Change Order Percent: 1.0 
Cumulative Percent 11.5 
SBC Project No. 540/013-09-2004 

 

12)   TN School for the Blind This adds tactile surfaces and differentiation in finishes 
for low vision students. 
 
Approval to adjust the base. 

(Gym Renovation) 
Change Order No. 6 
Contract Amount: $554,980.00 
Change Order Amount: $84,106.86 
Change Order Percent: 15.15 
Cumulative Percent 25.12 
SBC Project No. 168/005-01-2005 

 

 
DESIGNER SELECTION LIST 

1) Review of a request for APPROVAL to REFER DESIGNER SELECTIONS to the Subcommittee, with 
authority to act. 

 
 

EXECUTIVE SUB-COMMITTEE REPORT 

 
1) SUMMARY REPORT of final action taken at the State Building Commission Executive Subcommittee 

meeting held on November 23, 2009 (attached). 
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Subcommittee Action – November 23, 2009 (pages 20-25) 
 
Commissioner Goetz called the meeting to order at 10:40 a.m. and requested action on the following 

matters as presented by State Architect Michael A. Fitts. 
 

* * * * * * * 
 

CONSENT AGENDA  
 

 
Approved the following real property transactions, which have been reviewed and recommended for approval 
by Sub-Committee staff: 
 
A. Agency: University of Tennessee – Knox County  

Transaction: Disposal by easement  
Provision: Waiver advertisement & appraisals 

 
B. Agency: Tennessee Board of Regents – Shelby County  

Transaction: Acquisition in fee 
Provision: Waiver of REM fee 

 
C. Agency: Tennessee Board of Regents – Shelby County 

Transaction: Acquisition in fee 
Provision: Waiver of REM fee 

 
D. Agency: Tennessee Board of Regents – Knox County 

Transaction: Acquisition in fee 
  

E. Agency: Tennessee Board of Regents – Montgomery County 
Transaction: Acquisition in fee 
Provision: Demolish improvements 

 
F. Agency: Tennessee Board of Regents – Montgomery County 

Transaction: Acquisition in fee 
  

G. Agency: Tennessee Housing Development Agency – Marshall County 
Transaction: Lease agreement  
  

H. Agency: Department of Military – Unicoi County  
Transaction: Disposal in fee 
Provision: Waiver of advertisement & appraisals 

 
I. Agency: Tennessee Wildlife Resource Agency – Franklin County 

Transaction: Acquisition in fee 
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UNIVERSITY OF TENNESSEE 

 
LAND ITEM 
 
Review of a request for APPROVAL to ACQUIRE REAL PROPERTY by updating existing title work, 
ACCEPTANCE of OPTION from Haywood County and EXERCISE of OPTION to acquire fee interest in real 
property with WAIVER of APPRAISALS, WAIVER of ADVERTISEMENT, WAIVER of REM FEE and utilize 
existing survey work, CONTINGENT UPON CONFIRMATION of the availability of the federal funds, to acquire 
the required interest in the following real property: 
 
Location: Haywood County – 200+/- acres – Albrights Road in Brownsville, TN – Trans. 

No. 09-10-017 (JB) 
 
SC Action: 11-23-09.  Jurgen Bailey presented the request. Commissioner Matt Kisber, 

Department of Economic & Community Development, was recognized. He stated that 
the option expires December 15, 2009. Treasurer Lillard asked if the source of 
funding is not approved by the DOE, what was their contingency plan. Commissioner 
Goetz inquired about the status of that approval. Commissioner Kisber stated that 
they have received unofficial guidance and expect approval in a week or so. He said 
that, in the unlikely event that it wasn’t approved, they would look at other funds 
available within the Department, and to the Governor and Legislature. Commissioner 
Goetz asked if it would require an extension. Commissioner Kisber responded “no”, 
that they could continue by extending to the end of this year and could close in either 
direction. Treasurer Lillard stated that, even though the land will be leased to Genera, 
it was his understanding that any matters regarding design and construction contracts 
would come back to this body for their normal approval. UT Vice President David 
Milhorn confirmed Treasurer Lillard’s understanding. Treasurer Lillard added that, 
when they are brought back, he would like to know about the projected pro forma and 
to get more details at that time. Secretary Hargett clarified that, if this source of 
funding is not accepted, they would have to come back to the Executive 
Subcommittee for approval. Subcommittee approved the request as presented, 
contingent upon confirmation of the availability of the federal funds. 

 
 

UNIVERSITY OF TENNESSEE 
 

LEASE AGREEMENT 
 
Review of a request for APPROVAL of the following DISPOSAL BY  LEASE AGREEMENT for the rental of 
real property with WAIVER OF ADVERTISEMENT and APPRAISALS as required by TCA 12-2-115 and  
TCA 12-2-112: 
 
Location: Haywood County – 200+/- acres –  Albright Road, Brownsville, TN – Trans. No. 

09-10-019 (FB) 
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SC Action: 11-23-09.  Jurgen Bailey presented the transaction. Comptroller Wilson asked if the 
land to be leased had been identified, and what was the need to act on the transaction 
that day. Executive Vice President David Milhorn was recognized. He stated that they 
are trying to get this to a stage where they can start the construction process in the 
spring. Comptroller Wilson stated that he didn’t know which 50 acres they were talking 
about. Dr .Milhorn responded that the site has been roughly defined, but it was the 
tract closest to the interstate. Comptroller Wilson stated that he didn’t want to hold 
them up, but he wanted to understand what they are doing. Commissioner Goetz 
asked why they needed to lease it this way when they own the entire site. Dr. Milhorn 
responded that the University of Tennessee will not own the entire site that it will lease 
to Genera. He said that they were, basically, asking for approval of the concept of the 
lease, and would bring the documents back to the Subcommittee for approval. After 
further discussion, Subcommittee deferred action until the December meeting. 

 
 

TENNESSEE BOARD OF REGENTS  
 
 

LEASE AGREEMENT 
 
Review of a request for APPROVAL of the following LEASE AGREEMENT for the rental of real property and 
WAIVER of ADVERTISEMENT as required by TCA 12-2-115: 
 
Location: Shelby County – Highland Row Shopping Center, 443 S. Highland Street, Suite 

460, Memphis, TN – 09-09-900 
 
SC Action: 11-23-09.  Bob King presented the transaction. Comptroller Wilson asked if this was 

consistent with the master plan, and was told “yes”. Treasurer Lillard asked staff if they 
had reviewed the lease. After general discussion, Treasurer Lillard made a motion to 
approve the transaction, contingent upon staff review and approval of the lease 
agreement. The motion was seconded, and passed without objection. 

 

TENNESSEE BOARD OF REGENTS  

Statewide 

 

1) Mr. Fitts presented a request for approval of a Delivery Order, approval of a revision in funding from 
$50,452,000.00 to $52,052,000.00 (a $1,600,000.00 increase), and acknowledgement of source of 
funding for Performance Contracting at Columbia State Community College in Columbia, Tennessee. 
Comptroller Wilson asked, should the savings be less than the amortized costs, how did the Board 
keep their books to know what the savings were. Commissioner Goetz also asked, once a project is 
approved, what tracking is done on each project to know what the savings are. Dick Tracy responded 
that they can obtain guaranteed savings from the ESCO based on the initial engineering feasibility 
study. Comptroller Wilson stated that he supported the concept, but he wanted to be sure that the 
energy savings amortized the bonds, and he would like an explanation of the mechanics of the process. 
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Commissioner Goetz stated that, when the Subcommittee approves these delivery orders, they tend to 
wander out of their visibility, and it would be helpful to know what the results were. Mr. Tracy stated 
they would prepare a report in response to the questions asked and bring them back to the 
Subcommittee for their information. Subcommittee approved the request as presented. 

 
Estimated Project Cost: $ 60,000,000.00 
Estimated Delivery Order #16 Cost: 1,600,000.00 
SBC Project No. 166/000-01-2002 

East Tennessee State University, Johnson City, Tennessee 

1) Approved a request for a revision in source of funding and acknowledgment of source of funding for 
Panhellenic Hall Renovations at East Tennessee State University in Johnson City, Tennessee. 

Revised Estimated Project Cost: $4,000,000.00 
SBC Project No. 166/005-01-2009  

Middle Tennessee State University, Murfreesboro, Tennessee 

1) Approved a request to award a General Contractor contract to Doster Construction for Tucker 
Theatre Renovations at Middle Tennessee State University in Murfreesboro, in the amount of 
$1,278,900.00, which includes the base bid plus Alternates #1, #2, and #3, based upon Best Value 
Option 1 for Proposals received October 6, 2009 and costs were received November 19, 2009. 

Estimated Project Cost: $1,800,000.00 
SBC Project No. 166/009-03-2009 

 

University of Memphis, Memphis, Tennessee 

1) Approved a request to plan a project and acknowledgment of the source of funding for Robison Hall 
Renovation at the University of Memphis in Memphis, and the selection of Hnedak Bobo Group to 
design and supervise the project. 

Estimated Project Cost: $4,850,000.00 
Estimated Planning Cost: $200,000.00 
SBC Project No. 166/007-13-2009  

 
 

TENNESSEE WILDLIFE RESOURCES AGENCY 
 
 

ANNUAL REPORT 
 
1) Agency Director Ed Carter presented the 2009 Report on the Sharecrop Program managed by the 

Tennessee Wildlife Resources Agency. After general discussion, Subcommittee accepted the report 
as presented. 
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DEPARTMENT OF ENVIRONMENT & CONSERVATION 
 

LAND ITEM 
 
Review of a request for APPROVAL of the following DISPOSAL by EASEMENT of interest in real property with 
WAIVER of ADVERTISEMENT and APPRAISALS as required by TCA 4-15-102 and 12-2-112. 
 
Description: Union County – 0.02 +/- acres (862 square feet) – Big Ridge State Park, 

Maynardville, TN – Trans. No. 09-10-006 (McLeod) 
 
SC Action:  11-23-09. Jurgen Bailey presented the transaction. He stated that the Park is 

receiving a water tap for State services which will benefit the Park.  After 
discussion, Subcommittee approved the request as presented. 

 
 

DEPARTMENT OF ENVIRONMENT & CONSERVATION 
 
LAND ITEM 
 
Review of a request for APPROVAL to OBTAIN TITLE WORK, APPRAISAL, SURVEY and EXERCISE 
OPTION to ACQUIRE or ACCEPT as GIFT, and WAIVER OF ADVERTISEMENT & APPRAISALS required 
interest in the following real property, not to exceed the appraised value for the property being acquired: 
 
Description: Hamilton County – 1811 +/- acres (Mineral rights) & 2,400 +/- acres (Harvest 

rights) – Cumberland Trail State Park, Chattanooga, TN – Trans. No. 09-10-011 
(McLeod)  

 
SC Action: 11-23-09. Jurgen Bailey presented the transaction. Lisa McCarter, Attorney General’s 

Office, was recognized and provided a brief history of the situation. She said the 
severance of mineral rights from the property occurred in 1951 before the State even 
owned the property and the mineral rights were transferred in subsequent 
transactions in 2004 and 2007. She added that over 100 yards of debris caused from 
sandstone harvesting was removed from the Cumberland Trail. She said they will be 
requiring mineral rights on one tract, but Lahiere-Hill will retain the rights to oil and 
gas on the tract and the State will be given mineral rights to the Chickamauga sites. 
Treasurer Lillard asked if the settlement will protect the Trail, and was told “yes”. He 
asked if there has been any objection, and Ms. McCarter responded “no”, and that 
environmental groups have moved on their behalf. Joe Sanders, Department of 
Environment and Conservation, stated that the Department is certainly in favor of this 
settlement, which accomplishes the halting of rock harvesting. Treasurer Lillard asked 
who was paying to restore the 100 yards of the Trail. Ms. McCarter responded that 
Lahiere-Hill had started restoring the area in 2007 when the litigation was started, and 
that the Department is satisfied with what has been done. Subcommittee approved 
the request as presented. 

 
 

DEPARTMENT OF TRANSPORTATION 
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LAND ITEM 
 
Review of a request for APPROVAL of the following Disposal in Fee of interest in real property with WAIVER 
OF ADVERTISEMENT as required by TCA 4-15-102 and 12-2-112: 
 
Description:  Shelby County – 0.139 acres located in Memphis, TN Trans. No. 09-02-005 (FB) 
 
SC Action: 11-23-09.  Jurgen Bailey presented the request. Treasurer Lillard stated that he has 

been in touch with the City and County and has a letter on file stating that the 
adjoining land owners have a plan to pay those back taxes, which he finds 
satisfactory. Subcommittee approved the request as presented. 

 
 

DEPARTMENT OF FINANCE AND ADMINISTRATION  
 
 

DONNELLY J. HILL STATE OFFICE BUILDING, MEMPHIS, TENNESSEE 
 
1) Mr. Fitts presented a request for approval of a Memorandum of Understanding between the State of 

Tennessee and Shelby County for Plaza Upgrade at Donnelly J. Hill State Office Building, Memphis, 
Tennessee. He described the situation and, basically, said that a mutual agreement is needed in order 
for the construction project to proceed without incurring additional delay costs. After discussion, 
Subcommittee approved the request as presented by Mr. Fitts. 

SBC Project No.  460/003-01-2004 

 
STATE BUILDING COMMISSION 

 
 

MINUTES OF EXECUTIVE SUBCOMMITTEE MEETING 
 
1) Approved the Minutes of the Executive Subcommittee meetings held on October 19 and November 9, 

2009. 
 

* * * * * * * * 
 

There being no further action, the meeting adjourned at 11:15 a.m. 
 
 


